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CTC ACTION UPDATE:  The California Transportation Commission approved the time 
extension request for Project #1 (PPNO 3436) for 12 months only, to June 30, 2007.  
 
RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-06-25, extending the period of contract award for the 
time periods identified for each project on the attached document.  

 
ISSUE: 
 
The Commission allocated $808,000 for the one STIP Transportation Enhancement project 
identified on the attached document.  The responsible agencies have been unable to award the 
contracts and do not anticipate awarding the contracts by the deadlines.  The attachment describes 
the details of the projects and the explanation of the delays.  The respective agencies have requested 
an extension, and the planning agencies concur. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on December 11, 2003, stipulates that funds allocated for the construction phase of 
local grant projects are available for contract award for a period of 12 months from the date of 
allocation.  The Guidelines further stipulate that the Commission may approve a waiver to the 
contract award deadline one time only for up to 20 months in accordance with Section 14529.8 of 
the Government Code. 
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Time Extension/Waiver – Project Award Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P  (Environmental & Permits) 
PS&E  (Plans, Specifications and Estimates) 
R/W  (Right of Way) 
CON  (Construction) 
TOTAL 

Allocation Date 
Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

 Reason for Project Delay:   
1 
 

City of Torrance 
Los Angeles 
PPNO:  7-3436 
Landscape medians and 
parkways 

$0 
$0 
$0 
$808 
$808 
 

5/26/05 
FP-04-56 
15 approved for 12 months only 
09/30/07  06/30/07 
Support 
 

 On March 26, 2005, the Commission allocated $808,000 to the city of Torrance (City) for the Hawthorne Boulevard Landscape 
Medians and Parkway TE Project.   
 
The length of this project (approximately 6 miles) and recent financial constraints required the City to divide the project into five 
segments.  The first segment (PPNO 8020) was completed in 2001.  The second segment is currently in construction, and its 
completion was delayed by inclement weather in the winter of 2005.  The City did not anticipate the large amount of winter rainfall 
that occurred during this period when scheduling the time period for construction completion. This has subsequently delayed the start 
of the third segment.   
 
With the current staffing and funding levels, the City is unable to construct the second and third segments concurrently.  Additionally, 
this would entail construction at both the north and south ends of Hawthorne Boulevard, which would heavily impact traffic on this 
major transportation corridor.   
 
The project has encountered delays that were beyond the City’s control, and the City is requesting a fifteen-month time extension to 
complete the second segment and award a contract for the third segment.  The agency currently anticipates awarding a contract in 
May 2007.   
 

2 
 
Withdrawn 
prior to 
CTC 
meeting 

City of Whittier 
Los Angeles 
PPNO:  7-3440 
Pedestrian and Bike Path 

$0 
$0 
$0 
$3,974 
$3,974 
 

5/26/05 
FP-04-56 
12 months 
5/31/07 
Support 
 

 
Project has 
been 
awarded. 

On March 1, 2006, the city of Whittier (City) advertised for bids on two projects: Whittier Greenway Segments 1 and 3 (the project 
addressed in this request), and Whittier Greenway Segment 2 (PPNO 07-2872).  The City staff recommended the Whittier City 
Council award the Greenway Trail contract to Del Tierra on April 25, 2006; however, a member of the public challenged the 
contract award to Del Tierra.  As a result, the City decided to delay the contract award until May 2006, while investigating 
allegations against Del Tierra.  This would have allowed timely award of the contract.  The projects were placed on the City 
Council’s agenda for award on May 16, 2006, but on May 12, 2006, City staff was informed that there were new DBE 
requirements.  Any contract awarded after May 1, 2006 must contain the new DBE goal in the contract documents, and the agency 
must re-advertise the project.  Since the projects must now be re-advertised, the City cannot meet the award deadline of May 31, 
2006.  
 

3 
 
Withdrawn 
prior to 
CTC 
meeting 

City of Whittier 
Los Angeles 
PPNO:  7-2872 
Construct Class 1 Bike Path 
and Walkway 

$30 
$0 
$0 
$1,634 
$1,634 

5/26/05 
FP-04-56 
12 months 
5/31/07 
Support 
 

 
Project has 
been 
awarded 

On March 1, 2006, the city of Whittier (City) advertised for bids on two projects; Whittier Greenway Segments 1 and 3 (PPNO 07-
3440), and Whittier Greenway Segment 2 (the project addressed in this request).  The City staff recommended the Whittier City 
Council award the Greenway Trail contract to Del Tierra on April 25, 2006; however, a member of the public challenged the 
contract award to Del Tierra.  As a result, the City decided to delay the contract award until May 2006, while investigating 
allegations against Del Tierra.  This would have allowed timely award of the contract.  The projects were placed on the City 
Council’s agenda for award on May 16, 2006, but on May 12, 2006, City staff was informed that there were new DBE 
requirements.  Any contract awarded after May 1, 2006 must contain the new DBE goal in the contract documents, and the agency 
must re-advertise the project.  Since the projects must now be re-advertised, the City cannot meet the award deadline of May 31, 
2006.  
 

 

CEQA- California Environmental Quality Act  FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act  TE-Transportation Enhancements 
STIP-State Transportation Improvement Program  The Department-California Department of Transportation 
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